AboitizFoods

IT Change Request Form

AF-BITS-F-041 | Revision 01 | Eff. Jul-09-2025

PROJECT DETAIL	
Change Request Type	Report Change
Project Name	HSBC H2H ISO 20022 Requirements
CR Number	GC-CR-26-014
CR Request Date	July 15,2026
System Name	M3
Module	Finance
Cost Center to Charge the CR	Treasury

GENERAL INFORMATION (To be filled by Change Requestor)			
Raised By	Jacqueline Anca	Role / Position	Treasury Manager
Change Name	GC-CR-26-014_HSBC H2H ISO 20022 Requirements		
Change Details	**Background:** HSBC is updating its Host-to-Host (H2H) payment channel to comply with the global ISO 20022 mandate. By November 2026, Swift and HSBC will no longer accept payment files with unstructured, free text address information. To prevent payment rejections and maintain business continuity, we must update the payment files we transmit to HSBC. **Scope of Change:** System: M3 Channel: HSBC Host to Host (H2H) connection Countries: Singapore, Vietnam, Malaysia, and Indonesia File Format: XMLv3 **Change Details:** To comply with the upcoming ISO 20022 requirements, we need to update the address information in the payment file. Address details must be input as follows: • Town Name and Country code must be provided • Address information in Creditor, Ultimate debtor, and Ultimate creditor fields must be provided in either a structured or hybrid format. Structured/hybrid address formatting details		


AboitizFoods

IT Change Request Form

AF-BITS-F-041 | Revision 01 | Eff. Jul-09-2025

IMPACT ANALYSIS (To be filled by Change Requestor & BITS)	
Impacted Severity	[x] Major [ ] Minor
Impact on Scope	
Impact on Schedule	Mandatory Deadline: Must be fully tested and live in production before the November 2026 (Hard cutoff) HSBC: On or before August 2026
Impact on Cost	
Risk Analysis:	Business Risk: • Payment Rejections: If this is not implemented by November 2026, HSBC will automatically reject our payment files. This means we will not be able to pay our suppliers on time, which will delay our operations and affect our standing with key suppliers. • Manual Reversals: Since payment proposal has been created, a bank rejection will need the AP team to manually reverse the AP voucher and reopen the invoices, creating double work. • Incomplete Supplier Master Data: Even if the file format is updated, HSBC will still reject supplier Technical Risk:
Remarks:	

RECOMMENDATION (To be filled by BiTS)		
[ ] Canceled [ ] Postponed [/] Perform Immediately		
Reasons : Compliance to ISO is required before the November cut-off date.		
Recommendation:		
Reviewed by  Thilini Ratnayake	Position ERP Specialist – Infor M3	Date 07/22/2026
Reviewed by  Pergebriel Guinita	Position ERP Systems Manager	Date 07/20/26
Reviewed by	Position	Date

Cheryll Joy Eslaban	AVP Enterprise Systems Delivery and Support	
APPROVAL		
Approved by:  Karlo Dondee Torregosa	Position VP Corporate Finance	Date 7/20/26
Approved by Edward Lacap	Position Vice President - Digital and Technology Services	Date